
ID	0	Nombre de tarea	Duration	Start	Finish	Predecessors	Cost	Overallocated
1	<u> </u>	Fault Manager Lite Project	140 days	Mon 5/4/15	Fri 11/13/1	5	126,800.0€	No
2		Buy hardware resources	1 day	Mon 5/4/15	Mon 5/4/1	5	11,450.0€	No
3		Increment 1	69 days	Mon 5/4/15	Thu 8/6/1	5	47,250.0€	No
4		Requirements Analysis	30 days	Mon 5/4/15	Fri 6/12/1	5	12,000.0€	No
5		Design	8 days	Mon 6/15/15	Wed 6/24/1	5	9,200.0€	No
6		Task Management Desig	8 days	Mon 6/15/15	Wed 6/24/1	5 4	9,200.0€	No
7		Coding	10 days	Thu 6/25/15	Wed 7/8/1	5	7,500.0€	No
8		Task Management Codir	10 days	Thu 6/25/15	Wed 7/8/1	5 6	7,500.0€	No
9		Unit Tests	5 days	Thu 7/9/15	Wed 7/15/1	5	3,750.0€	No
10		Task Management Unit 1	5 days	Thu 7/9/15	Wed 7/15/1	5 8	3,750.0€	No
11		Integration Tests	8 days	Thu 7/16/15	Mon 7/27/1	5	9,200.0€	No
12		Task Management Integr	8 days	Thu 7/16/15	Mon 7/27/1	5 10	9,200.0€	No
13		Deployment	8 days	Tue 7/28/15	Thu 8/6/1	5 11	5,600.0€	No
14		Increment 1 System	0 days	Thu 8/6/15	Thu 8/6/1	5 13	0.0€	No
15		Increment 2	39 days	Fri 8/7/15	Wed 9/30/1	5	39,450.0€	No
16		Requirements Analysis	15 days	Fri 8/7/15	Thu 8/27/1	5 14	17,250.0€	No
17		Design	6 days	Fri 8/28/15	Fri 9/4/1	5	6,900.0€	No
18		Report System Design	2 days	Thu 9/3/15	Fri 9/4/1	5 16	2,300.0€	No
19		Faults History and Statis	4 days	Fri 8/28/15	Wed 9/2/1	5 16	4,600.0€	No
20		Coding	6 days	Mon 9/7/15	Mon 9/14/1	5	4,500.0€	No
21		Report System Coding	2 days	Fri 9/11/15	Mon 9/14/1	5 18	1,500.0€	No
22		Faults History and Statis	4 days	Mon 9/7/15	Thu 9/10/1	5 19	3,000.0€	No
23		Unit Tests	3 days	Tue 9/15/15	Thu 9/17/1	5	2,250.0€	No
24		Report System Unit Test	1 day	Tue 9/15/15	Tue 9/15/1	5 21	750.0€	No
25		Faults History and Statis	2 days	Wed 9/16/15	Thu 9/17/1	5 22	1,500.0€	No
26		Integration Tests	5 days	Fri 9/18/15	Thu 9/24/1	5	5,750.0€	No
27		Report System Integration	2 days	Wed 9/23/15	Thu 9/24/1	5 23	2,300.0€	No
28		Faults History and Statis	3 days	Fri 9/18/15	Tue 9/22/1	5 23	3,450.0€	No
29		Deployment	4 days	Fri 9/25/15	Wed 9/30/1	5 26	2,800.0€	No
30		Increment 2 System	0 days	Wed 9/30/15	Wed 9/30/1	5 29	0.0€	No
31		Increment 3	32 days	Thu 10/1/15	Fri 11/13/1	5	21,300.0€	No
32		Requirements Analysis	14 days	Thu 10/1/15	Tue 10/20/1	5 30	5,600.00€	No
33		Design	3 days	Wed 10/21/15	Fri 10/23/1	5	3,450.0€	No

Finish-only Inactive Milestone Tarea **Inactive Summary** External Tasks División Hito Manual Task External Milestone Proyecto: FML2 Fecha: Tue 4/7/15 Duration-only Progreso Resumen $\hat{\Gamma}$ Manual Summary Rollup ◆ Fecha límite Resumen del proyecto Manual Summary Tareas externas \Diamond Start-only Hito externo Página 1

ID	0	Nombre de tarea	Duration	Start	Finish	Predecessors	Cost	Overallocated
34		Notification and Messagi	1 day	Fri 10/23/15	Fri 10/23/15	32	1,150.0€	No
35		User Management Desig	2 days	Wed 10/21/15	Thu 10/22/15	32	2,300.0€	No
36		Coding	5 days	Mon 10/26/15	Fri 10/30/15		3,750.0€	No
37		Notification and Messagi	2 days	Thu 10/29/15	Fri 10/30/15	34	1,500.00€	No
38		User Management Codir	3 days	Mon 10/26/15	Wed 10/28/15	35	2,250.0€	No
39		Unit Tests	3 days	Mon 11/2/15	Wed 11/4/15		2,250.0€	No
40		Notification and Messagi	1 day	Mon 11/2/15	Mon 11/2/15	37	750.0€	No
41		User Management Unit 1	2 days	Tue 11/3/15	Wed 11/4/15	38	1,500.0€	No
42		Integration Tests	3 days	Thu 11/5/15	Mon 11/9/15		3,450.0€	No
43		Notification and Messagi	1 day	Mon 11/9/15	Mon 11/9/15	39	1,150.0€	No
44		User Management Integr	2 days	Thu 11/5/15	Fri 11/6/15	39	2,300.0€	No
45		Deployment	4 days	Tue 11/10/15	Fri 11/13/15	42	2,800.0€	No
46		Increment 3 System	0 days	Fri 11/13/15	Fri 11/13/15	45	0.0€	No
47		Final System	0 days	Fri 11/13/15	Fri 11/13/15	46	0.0€	No



Resource Names			ch 1 3/16	3/30	April 1 4/13	4/27	May 5/	1 11 5/	25	June 1 6/8
Development Equipment					, , , , ,					
Workstation[3],Performance Works	station[1],Development Environme	ent[3]				<u> </u>	uy hardwa	re resources		
System analyst										Requir
System analyst, Junior designer 1, J	unior designer 2,Senior designer									
Junior designer 1,Junior designer 2	2,Senior designer									
Junior designer 1,Junior designer 2	2,Senior designer									
Junior designer 1,Junior designer 2	2,Senior designer,System analyst									
System analyst,System technician										
System analyst,Senior designer,Ju	nior designer 2,Junior designer 1									
System analyst,Senior designer,Ju										
System analyst, Junior designer 1, J	unior designer 2,Senior designer									
Junior designer 1,Junior designer 2	2,Senior designer									
Junior designer 1,Junior designer 2	2,Senior designer									
Junior designer 1,Junior designer 2	2,Senior designer									
Junior designer 1,Junior designer 2	_									
System analyst,Junior designer 1,J	unior designer 2,Senior designer									
System analyst, Junior designer 1, J	unior designer 2,Senior designer									
System analyst, System technician										
Custom analyst										
System analyst										
	Tarea		Inactive Milestone			Finish-only		—		
	División		Inactive Summary			External Ta	sks	♦		
	Hito	•	Manual Task	\Diamond		External Mi				
Proyecto: FML2 Fecha: Tue 4/7/15	Resumen		Duration-only			Progreso				
recha. Tue 4/1/13	Resumen del proyecto	$\overline{}$	Manual Summary Rollup			Fecha límit	Э	Ŷ		
	Tareas externas		Manual Summary	•						
	Hito externo	♦	Start-only							
	1		Página 3							

Resource Names			ch 1	April 1	Ma Ma	ay 1		June 1
Protom analyst lunion design and leader	docimor O Contandation		3/16	3/30 4/13	4/27	5/11	5/25	6/8
System analyst,Junior designer 1,Junion System analyst,Junior designer 1,Junion								
bystem analyst, surnor designer 1, surnor	designer 2,0emor designer							
lunior designer 1,Junior designer 2,Sen	ior designer							
lunior designer 1,Junior designer 2,Sen	ior designer							
luniar dagignar 1. luniar dagignar 2. Can	ior deciment							
lunior designer 1,Junior designer 2,Sen Iunior designer 1,Junior designer 2,Sen								
	g							
System analyst,Junior designer 1,Junion								
System analyst, Junior designer 1, Junior	designer 2,Senior designer							
System analyst, System technician								
	Tarea		Inactive Milestone		Finish-only			•
	Tarea División		Inactive Milestone Inactive Summary			▼		•
		•			•	 * 		•
Proyecto: FML2	División	•	Inactive Summary Manual Task		External Tasks External Milestone	 * 		•
Proyecto: FML2 Fecha: Tue 4/7/15	División Hito Resumen	•	Inactive Summary Manual Task Duration-only	♦	External Tasks External Milestone	•		▼
Proyecto: FML2 Fecha: Tue 4/7/15	División Hito Resumen Resumen del proyecto	*	Inactive Summary Manual Task Duration-only Manual Summary Rollup	♦	External Tasks External Milestone Progreso			•
Proyecto: FML2 Fecha: Tue 4/7/15	División Hito Resumen	*	Inactive Summary Manual Task Duration-only	♦	External Tasks External Milestone Progreso			-

