ID	Nombre de tarea	Duration	Start	Finish	Predecessors	Cost	Overallocated
1	**Fault Manager Lite Project**	**140 days**	**Mon 5/4/15**	**Fri 11/13/15**		**126,800.00€**	**No**
2	Buy hardware resources	1 day	Mon 5/4/15	Mon 5/4/15		11,450.00€	No
3	**Increment 1**	**69 days**	**Mon 5/4/15**	**Thu 8/6/15**		**47,250.00€**	**No**
4	Requirements Analysis	30 days	Mon 5/4/15	Fri 6/12/15		12,000.00€	No
5	**Design**	**8 days**	**Mon 6/15/15**	**Wed 6/24/15**		**9,200.00€**	**No**
7	**Coding**	**10 days**	**Thu 6/25/15**	**Wed 7/8/15**		**7,500.00€**	**No**
9	**Unit Tests**	**5 days**	**Thu 7/9/15**	**Wed 7/15/15**		**3,750.00€**	**No**
11	**Integration Tests**	**8 days**	**Thu 7/16/15**	**Mon 7/27/15**		**9,200.00€**	**No**
13	Deployment	8 days	Tue 7/28/15	Thu 8/6/15	11	5,600.00€	No
14	Increment 1 System	0 days	Thu 8/6/15	Thu 8/6/15	13	0.00€	No
15	**Increment 2**	**39 days**	**Fri 8/7/15**	**Wed 9/30/15**		**39,450.00€**	**No**
16	Requirements Analysis	15 days	Fri 8/7/15	Thu 8/27/15	14	17,250.00€	No
17	**Design**	**6 days**	**Fri 8/28/15**	**Fri 9/4/15**		**6,900.00€**	**No**
20	**Coding**	**6 days**	**Mon 9/7/15**	**Mon 9/14/15**		**4,500.00€**	**No**
23	**Unit Tests**	**3 days**	**Tue 9/15/15**	**Thu 9/17/15**		**2,250.00€**	**No**
26	**Integration Tests**	**5 days**	**Fri 9/18/15**	**Thu 9/24/15**		**5,750.00€**	**No**
29	Deployment	4 days	Fri 9/25/15	Wed 9/30/15	26	2,800.00€	No
30	Increment 2 System	0 days	Wed 9/30/15	Wed 9/30/15	29	0.00€	No
31	**Increment 3**	**32 days**	**Thu 10/1/15**	**Fri 11/13/15**		**21,300.00€**	**No**
32	Requirements Analysis	14 days	Thu 10/1/15	Tue 10/20/15	30	5,600.00€	No
33	**Design**	**3 days**	**Wed 10/21/15**	**Fri 10/23/15**		**3,450.00€**	**No**
36	**Coding**	**5 days**	**Mon 10/26/15**	**Fri 10/30/15**		**3,750.00€**	**No**
39	**Unit Tests**	**3 days**	**Mon 11/2/15**	**Wed 11/4/15**		**2,250.00€**	**No**
42	**Integration Tests**	**3 days**	**Thu 11/5/15**	**Mon 11/9/15**		**3,450.00€**	**No**
45	Deployment	4 days	Tue 11/10/15	Fri 11/13/15	42	2,800.00€	No
46	Increment 3 System	0 days	Fri 11/13/15	Fri 11/13/15	45	0.00€	No
47	Final System	0 days	Fri 11/13/15	Fri 11/13/15	46	0.00€	No

Proyecto: FML2
Fecha: Tue 4/7/15

Tarea
División
Hito
Resumen
Resumen del proyecto
Tareas externas
Hito externo
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Progreso
Fecha límite

Resource Names	rch 1		April 1		May 1			June
	3/16		3/30	4/13	4/27	5/11	5/25	6/8
Development Equipment								
Workstation[3],Performance Workstation[1],Development Environment[3]								
System analyst								
System analyst,System technician								
System analyst,Senior designer,Junior designer 2,Junior designer 1								
System analyst,System technician								
System analyst								
System analyst,System technician								

Proyecto: FML2
Fecha: Tue 4/7/15

Tarea		Inactive Milestone		Finish-only	
División		Inactive Summary		External Tasks	
Hito		Manual Task		External Milestone	
Resumen		Duration-only		Progreso	
Resumen del proyecto		Manual Summary Rollup		Fecha límite	
Tareas externas		Manual Summary			
Hito externo		Start-only			



Proyecto: FML2
Fecha: Tue 4/7/15

Tarea		Inactive Milestone		Finish-only	
División		Inactive Summary		External Tasks	
Hito		Manual Task		External Milestone	
Resumen		Duration-only		Progreso	
Resumen del proyecto		Manual Summary Rollup		Fecha límite	
Tareas externas		Manual Summary			
Hito externo		Start-only			